
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/18/2014

to 08/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/06/2014

Contract Location: Time Allowed:

I-75/SR 401 BEGINNING SOUTH OF SR 155 AND EXTENDING NORTH OF

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

07/05/2013

08/01/2013

08/05/2013

10/01/2013

00/00/0000

00/00/0000

1426 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 25.60

365 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$182,018,569.77

$124,647,578.19

$173,502,181.71

4.20%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009156      $112,836,264.05 $56,845,212.32 $108,078,020.03 4.22% $131,833.75

0009157      $69,182,305.72 $67,802,365.87 $65,424,161.68 5.43% $83,307.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/18/2014

to 08/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/06/2014

Project Number: 0009156      I-75 - DESIGN BUILD

 

CSNHS-0009-00(156)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,806,595.20 $3,701,128.20 $105,467.00

Non-Participating $951,648.82 $925,282.07 $26,366.75

Total Earnings $4,758,244.02 $4,626,410.27 $131,833.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,758,244.02 $4,626,410.27 $131,833.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,758,244.02 $4,626,410.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $131,833.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/18/2014

to 08/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/06/2014

Project Number: 0009157      I-75 - DESIGN BUILD

 

CSNHS-0009-00(157)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,307,315.66 $2,240,669.32 $66,646.34

Non-Participating $576,828.91 $560,167.32 $16,661.59

Total Earnings $2,884,144.57 $2,800,836.64 $83,307.93

Stockpiled Materials $873,999.47 $873,999.73 ($0.26)

Gross Earnings $3,758,144.04 $3,674,836.37 $83,307.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,758,144.04 $3,674,836.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $83,307.67

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/18/2014

to 08/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/06/2014

Project Number 0009156      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .831

 5070529.000 .026

- 0009156

 

.857 $131,833.75 $4,345,443.35

Category Amount: $131,833.75 $4,345,443.35

Project Total Amount: $131,833.75 $4,758,244.02



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/18/2014

to 08/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14535-13-000-0

Estimate Summary By Project

Estimate Number: 0011

08/06/2014

Project Number 0009157      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 999-2010     DESIGN COMPLETE LS  1.000 .824

 3085479.000 .027

- 0009157

 

.851 $83,307.93 $2,625,742.63

Category Amount: $83,307.93 $2,625,742.63

Project Total Amount: $83,307.93 $2,884,144.57


